COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 19/ 2013

ESTI MATE SUMVARY 13: 44: 16
CONTI D C18081 ESTI MATE NO 0026 FI NL SPEC YR 2005
PCN: 18081- Bl D COFRS REPORTI NG CATEGORY: 6 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 242.0 DAYS TI ME ALLOW 255 WORK DAYS
SH30 (HAVANA) OVER CHERRY CREEK PERCENT TI ME: 94. 90 ORI G TI VE ALLOW 250 VORK DAYS
PRQJECT NO FBRO30A- 029
SH30 (HAVANA) OVER CHERRY CREEK
NAME OF ROAD: 030A
PRQIECT COUNTI ES: DENVER
CONTRACTOR:
ZAK DI RT | NCORPORATED PAY PERI OD ENDI NG 09/ 19/ 2013 DATE TI ME STARTED 02/07/2011
14290 H LLTCP RD. DATE LET 12/ 02/ 2010 DATE WORK BEGAN 02/ 07/ 2011
DATE AWARDED 12/ 20/ 2010 DATE TI ME STOPPED 08/29/2013
DATE CONTRACT EXECUTED 01/ 13/ 2011 DATE ACCEPTED 08/ 29/ 2013
L ONGVONT CO 80504 970- 535- 4657 DATE NOTI CE TO PROCEED 02/ 07/ 2011
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 3,342, 386. 00 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $  3,177,128.20 NON-PARTI Ol PATI NG 3,332, 248. 01 700. 00
PERCENT COWPLETE: 99. 70% TOTAL EARNI NGS 3,332, 248. 01 700. 00
FUNDS AVAI LABLE: $ 10, 137.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 3,332, 248. 01 700. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 10, 000. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 3,332, 248. 01 10, 700. 00
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 3,332, 248. 01 10, 700. 00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 10, 700. 00

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026 13: 44: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00001 C earing and G ubbing 2.500 2.500
ACRE 0. 000 0. 00
3, 000. 00000 2.500 7, 500. 00
0010 202-00019 Renoval of Inlet 2. 000 2.000
EACH 0. 000 0. 00
650. 00000 2.000 1, 300. 00
0015 202- 00027 Renoval of Riprap 439. 500 439. 500
Sy 0. 000 0. 00
11. 00000 439. 500 4,834.50
0020 202- 00035 *Renoval of Pipe 90. 000 90. 000
LF 0. 000 0. 00
9. 50000 90. 000 855. 00
0025 202- 00035 *Renoval of Pipe 624. 000 624. 000
LF 0. 000 0. 00
9. 50000 624. 000 5,928. 00
0030 202-00040 Renoval of Electrical Conduit 596. 000 596. 000
LF 0. 000 0. 00
2. 50000 596. 000 1, 490. 00
0035 202-00090 Renoval of Delineator 2. 000 2.000
EACH 0. 000 0. 00
17. 00000 2.000 34.00
0040 202- 00155 Renoval of Wall 147. 000 147. 000
LF 0. 000 0. 00
22. 00000 147. 000 3,234.00
0045 202- 00200 Renoval of Sidewal k 820. 000 820. 000
Sy 0. 000 0. 00
6. 50000 820. 000 5, 330. 00
0050 202- 00203 Renoval of Curb and Gutter 1, 088. 000 1, 088. 000
LF 0. 000 0. 00
3. 00000 1, 088. 000 3, 264. 00
0055 202- 00220 Renoval of Asphalt Mat 1, 205. 000 1, 205. 000
Sy 0. 000 0. 00

8. 00000 1, 205. 000 9, 640. 00



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0060 202-00240 *Renoval of Asphalt Mat (Pl aning) 4,185. 000 4,185. 000
SY 0. 000 0. 00
3. 10000 4,185. 000 12, 973. 50
0065 202- 00420 Renoval of Pedestrian Rail 193. 000 193. 000
LF 0. 000 0. 00
3. 50000 193. 000 675. 50
0070 202- 00900 Renoval of Concrete Footing 2.000 2.000
EACH 0. 000 0. 00
375. 00000 2.000 750. 00
0075 202-01000 *Renoval of Fence 618. 000 618. 000
LF 0. 000 0. 00
1. 15000 618. 000 710.70
0080 202-01130 *Renoval of CGuardrail Type 3 437. 000 437. 000
LF 0. 000 0. 00
3. 65000 437. 000 1, 595. 05
0085 202- 01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
170. 00000 4.000 680. 00
0090 202-04001 Plug Cul vert 1. 000 1. 000
EACH 0. 000 0. 00
1, 080. 00000 1. 000 1, 080. 00
0095 202-04005 *C ean Val ve Box 0. 000 0. 000
EACH 0. 000 0. 00
104. 00000 0. 000 0. 00
0100 203-00010 Uncl assi fied Excavation (Conplete In Place) 2,107. 000 2,107. 000
CcY 0. 000 0.00
11. 00000 2,107. 000 23,177.00
0105 203-00100 Muick Excavation 26. 000 26. 000
CcY 0. 000 0.00
26. 50000 26. 000 689. 00
0110 203-01100 Proof Rolling 1. 000 1. 000
HOUR 0. 000 0. 00
93. 00000 1. 000 93. 00



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0115 203-01597 *Pot hol i ng 92. 500 92. 500
HOUR 0. 000 0. 00
180. 00000 92. 500 16, 650. 00
0120 206-00065 Structure Backfill (FlowFill) 30. 000 30. 000
CcY 0. 000 0. 00
265. 00000 30. 000 7,950. 00
0125 207-00205 Topsoi | 500. 000 500. 000
CcY 0. 000 0. 00
6. 00000 500. 000 3, 000. 00
0130 208-00400 *Water Control 1. 000 1. 000
LS 0. 000 0. 00
60, 000. 00000 1. 000 60, 000. 00
0135 210-00827 *Reset Pull Box 2.000 2.000
EACH 0. 000 0. 00
1, 000. 00000 2.000 2,000. 00
0140 210-01011 *Reset Gate 1. 000 1. 000
EACH 0. 000 0. 00
300. 00000 1. 000 300. 00
0145 210-04010 Adj ust Manhol e 5. 000 5. 000
EACH 0. 000 0. 00
400. 00000 5. 000 2,000. 00
0150 210-04015 Modi fy Manhol e 1. 000 1. 000
EACH 0. 000 0. 00
900. 00000 1. 000 900. 00
0155 210- 04050 Adj ust Val ve Box 9. 000 9. 000
EACH 0. 000 0. 00
160. 00000 9. 000 1, 440. 00
0160 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
13, 000. 00000 1. 000 13, 000. 00
0165 250- 00010 *Envi ronnental Health and Safety Managenent 1. 000 1. 000
LS 0. 000 0. 00
1, 700. 00000 1. 000 1, 700. 00



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0170 304- 06007 Aggregate Base Course (Cl ass 6) 21.000 21.000
cY 0. 000 0. 00
46. 00000 21. 000 966. 00
0175 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 332.170 332.170
TON 0. 000 0. 00
115. 00000 332.170 38, 199. 55
0180 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 770. 480 770. 480
TON 0. 000 0. 00
100. 00000 770. 480 77,048. 00
0185 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 842. 520 842. 520
TON 0. 000 0. 00
54. 00000 842. 520 45, 496. 08
0190 411-10255 *Emul sified Asphalt (Sl ow Setting) 870. 000 870. 000
GAL 0. 000 0. 00
3. 15000 870. 000 2,740.50
0195 514-01040 Bi keway Railing (Steel) 544. 000 544. 000
LF 0. 000 0.00
94. 00000 544. 000 51, 136. 00
0200 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 81. 000 81. 000
LF 0. 000 0.00
29. 00000 81. 000 2,349.00
0200 MATERI AL ALLOMNCE GUARDRAIL TYPE 3 (6-3 POST SPACI NG 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0205 606- 01340 *End Anchorage Type 3D 2.000 2.000
EACH 0. 000 0.00
745. 00000 2.000 1, 490. 00
0205 MATERI AL ALLOMNCE END ANCHOR TY 3D 0. 000
EACH 0. 000 0.00
745. 00000 0. 000 0. 00
0210 606-01370 *Transition Type 3G 2.000 2.000
EACH 0. 000 0. 00
1, 240. 00000 2.000 2,480. 00



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 18081-BI D ESTI MATE RUN
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0210 MATERI AL ALLOWANCE TRANSI TI ON TYPE 3G 0. 000
EACH 0. 000 0. 00
1, 240. 00000 0. 000 0.00
0215 606- 01380 *Transition Type 3H 2. 000 2.000
EACH 0. 000 0. 00
680. 00000 2.000 1, 360. 00
0215 MATERI AL ALLOWANCE TRANSI TI ON TYPE 3H 0. 000
EACH 0. 000 0. 00
680. 00000 0. 000 0.00
0220 606- 02005 *End Anchor age (Fl ared) 2.000 2.000
EACH 0. 000 0. 00
1, 700. 00000 2.000 3, 400. 00
0220 MATERI AL ALLOMNCE END ANCHORAGE ( FLARED) 0. 000
EACH 0. 000 0. 00
1, 700. 00000 0. 000 0.00
0225 607-11525 *Fence (Plastic) 1, 018. 000 1, 018. 000
LF 0. 000 0. 00
3.20000 1, 018. 000 3, 257. 60
0230 608- 00000 *Concrete Sidewal k (8 Inch) 1, 158. 000 1, 158. 000
Sy 0. 000 0. 00
44. 00000 1, 158. 000 50, 952. 00
0235 608- 00006 *Concrete Sidewal k (6 Inch) 479. 000 479. 000
Sy 0. 000 0. 00
36. 00000 479. 000 17, 244.00
0240 608-00010 *Concrete Curb Ranp 39. 000 39. 000
Sy 0. 000 0. 00
115. 00000 39. 000 4, 485. 00
0245 609- 21010 *Curb and Gutter Type 2 (Section |-B) 39. 000 39. 000
LF 0. 000 0. 00
40. 00000 39. 000 1, 560. 00
0250 609- 21020 *Curb and Gutter Type 2 (Section II-B) 915. 000 915. 000
LF 0. 000 0. 00

18. 00000 915. 000 16, 470. 00



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PO 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO. 0026 13:44: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0250 ROADWAY

0255 612- 00001 *Del i neator (Type I) 14. 000 14. 000
EACH 0. 000 0. 00
24. 00000 14. 000 336. 00
0260 612- 00002 *Del ineator (Type Il) 4.000 4.000
EACH 0. 000 0. 00
30. 00000 4.000 120. 00
0265 612-00003 *Delineator (Type I11) 4.000 4.000
EACH 0. 000 0. 00
35. 00000 4.000 140. 00
0270 613-00200 2 Inch Electrical Conduit 269. 000 269. 000
LF 0. 000 0. 00
5. 00000 269. 000 1, 345.00
0275 613-07016 *Pull Box (16"x16"x6") 2. 000 2. 000
EACH 0. 000 0. 00
740. 00000 2. 000 1, 480. 00
0280 613-10000 *Wring 1. 000 1.000
LS 0. 000 0. 00
5, 310. 00000 1.000 5,310. 00
0285 613-32300 *Light Standard Steel (30 Foot) 4.000 4.000
EACH 0. 000 0. 00
2, 430. 00000 4.000 9, 720. 00
0290 613-40010 *Li ght Standard Foundati on 4. 000 4.000
EACH 0. 000 0. 00
1, 040. 00000 4.000 4, 160. 00
0295 613-50210 *Tenporary Lighting 1. 000 1. 000
LS 0. 000 0. 00
14, 900. 00000 1.000 14, 900. 00
0300 613-70250 *Lum naire H gh Pressure Sodium (250 Watt) 4.000 4.000
EACH 0. 000 0. 00
462. 00000 4.000 1, 848.00
0305 619- 06240 *24 Inch Ductile Iron Pipe 102. 000 102. 000
LF 0. 000 0. 00

490. 00000 102. 000 49, 980. 00



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18081- BI D ESTI MATE RUN 09/ 19/ 2013
PRQIECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0310 623-00610 10 Inch Plastic Pipe 330. 000 330. 000
LF 0. 000 0. 00
32.50000 330. 000 10, 725. 00
0315 623-02016 2 Inch Drain Valve 1. 000 1. 000
EACH 0. 000 0. 00
450. 00000 1. 000 450. 00
0320 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
0325 625-00001 *Construction Surveying (Hourly) 4. 000 4.000
HOUR 0. 000 0. 00
100. 00000 4. 000 400. 00
0330 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
98, 000. 00000 1. 000 98, 000. 00
0335 626-01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
13, 500. 00000 1. 000 13, 500. 00
0340 630-00000  *Fl aggi ng 2,709. 000 2,709. 000
HOUR 0. 000 0. 00
23. 00000 2,709. 000 62, 307. 00
0345 630-00003 *Uni formed Traffic Control 89. 000 89. 000
HOUR 0. 000 0. 00
67. 00000 89. 000 5, 963. 00
0350 630- 00004 *Traffic Control Vehicle 0. 000 0. 000
EACH 0. 000 0. 00
1, 730. 00000 0. 000 0. 00
0355 630- 00007 *Traffic Control Inspection 93. 000 93. 000
DAY 0. 000 0. 00
98. 00000 93. 000 9, 114. 00
0360 630- 00012 *Traffic Control Management 243. 000 243. 000
DAY 0. 000 0. 00
491. 00000 243. 000 119, 313. 00



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0365 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0370 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0375 700- 70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70016 F/ A Fuel Cost Adj ustnent 3,277.890 3,277.890
F A 0. 000 0. 00
1. 00000 3,277.890 3,277.89
0385 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 3,594. 190 3,594. 190
F A 0. 000 0. 00
1. 00000 3,594. 190 3,594.19
0390 700-70021 F/ A On- The-Job Trai nee 0. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700- 70022 F/ A QIT Col orado Training Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700-70028 F/ A ESB Program 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70060 F/' A Adjust Uilities 5,528. 270 5,528. 270
F A 0. 000 0. 00
1. 00000 5,528. 270 5,528. 27
0410 700- 70082 F/ A Furnish & Install Electrical Service 2, 944. 000 2,944. 000
F A 0. 000 0. 00
1. 00000 2,944.000 2,944.00
0415 700- 70380 F/ A Erosi on Control 21, 321. 820 21, 321. 820
FA 0. 000 0. 00
1. 00000 21, 321. 820 21, 321.82



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRICE
CAT NO0250 ROADWAY
0420 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1030 700-70034 F/ A REI MBURSEMENT OF CI TY AND COUNTY SALES, USE AND 0. 556 0. 556
HEAD TAXES
F A 0. 000 0. 00
150, 000. 00000 0. 556 83, 400. 00
2005 900- 00006 Added Item (Dol lar)/ Additional Overhead 5. 000 5. 000
DOL 0. 000 0. 00
1, 549. 19000 5. 000 7,745.95
2010 900- 00014 Added Item (Lunp Sun)/ Alternate Denolition Plan 1. 000 1. 000
LS 0. 000 0. 00
21, 273. 76000 1. 000 21,273.76
2020 900- 00014 Added Item (Lunp Sun)/ Bike Path Inprovenents 1. 000 1. 000
LS 0. 000 0. 00
11, 575. 14000 1. 000 11, 575. 14
2025 604- 19900 Place Inlet Installed Gty of Denver Inlet 1. 000 1. 000
EACH 0. 000 0. 00
2,100. 12000 1. 000 2,100.12
CAT 0250 CURRENT AMI  $ 1,101,279.12$% 0.00$ 1,101,279.12
CAT NOO0251 HYDRAULI CS
0425 304- 09000 Aggregate Base Course (Special) 36. 000 36. 000
CY 0. 000 0. 00
61. 00000 36. 000 2,196. 00
0430 420-00132 Geotextile (Separator) (Cass 1) 1, 512. 000 1,512. 000
SY 0. 000 0. 00
2. 00000 1, 512. 000 3,024.00
0435 506- 00209 Riprap (9 Inch) 918. 000 918. 000
CY 0. 000 0. 00
35. 00000 918. 000 32,130. 00
0440 507-00100 Concrete Slope and Ditch Paving (Reinforced) 31. 200 31. 200
CY 0. 000 0. 00
620. 00000 31. 200 19, 344. 00



CONTI D C18081 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PO 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO. 0026 13:44: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0251 HYDRAULI CS

0445 603- 01155 15 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
29. 00000 0. 000 0. 00
0450 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 654. 000 654. 000
LF 0. 000 0. 00
41. 00000 654. 000 26, 814. 00
0455 603- 01245 24 Inch Reinforced Concrete Pipe (Conplete In Place) 104. 000 104. 000
LF 0. 000 0. 00
41. 00000 104. 000 4,264. 00
0460 603- 05015 15 Inch Reinforced Concrete End Section 0. 000 0. 000
EACH 0. 000 0. 00
450. 00000 0. 000 0. 00
0465 603- 05018 18 Inch Reinforced Concrete End Section 5. 000 5. 000
EACH 0. 000 0. 00
480. 00000 5. 000 2,400. 00
0470 603- 05024 24 Inch Reinforced Concrete End Section 2.000 2.000
EACH 0. 000 0. 00
600. 00000 2.000 1, 200. 00
0475 603- 70502 5x2 Foot Concrete Box Cul vert (Precast) 40. 000 40. 000
LF 0. 000 0. 00
375. 00000 40. 000 15, 000. 00
0480 604- 00305 Inlet Type C (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 300. 00000 2.000 6, 600. 00
0485 604- 16005 Inlet Type 16 (5 Foot) 2.000 2.000
EACH 0. 000 0. 00
3,410. 00000 2.000 6, 820. 00
0490 604-16010 Inlet Type 16 (10 Foot) 2.000 2.000
EACH 0. 000 0. 00
3, 630. 00000 2.000 7, 260. 00
0495 604- 16505 Inlet Type 16 (Double) (5 Foot) 2.000 2.000
EACH 0. 000 0. 00

4,720. 00000 2.000 9, 440. 00



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 18081- BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0251 HYDRAULI CS
0500 604-20010 Settling Basin 2. 000 2.000
EACH 0. 000 0. 00
7, 000. 00000 2.000 14, 000. 00
CAT 0251 CURRENT AMI  $ 150, 492.00 $ 0.00% 150, 492. 00
CAT NO0252 SWWP & ERCS. CTRL.
0505 202-00010 *Renoval of Tree 93. 000 93. 000
EACH 0. 000 0. 00
52. 00000 93. 000 4, 836. 00
0510 203-01622 *Sweepi ng (Wth Pickup Broom 58. 000 58. 000
HOUR 0. 000 0. 00
170. 00000 58. 000 9, 860. 00
0515 208- 00003 *Erosion Log (18 Inch) 2, 255. 000 2, 255. 000
LF 0. 000 0. 00
5. 35000 2, 255. 000 12, 064. 25
0520 208-00011 *Erosi on Bal es (Wed Free) 0. 000 0. 000
EACH 0. 000 0. 00
8.10000 0. 000 0. 00
0525 208-00015 *Sand Bag 0. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0530 208-00020 *Silt Fence 444,000 444,000
LF 0. 000 0. 00
1. 05000 444,000 466. 20
0535 208-00033 Sedi nent Trap 0. 000 0. 000
EACH 0. 000 0. 00
1, 130. 00000 0. 000 0. 00
0540 208-00034 *Gravel Bag 1, 114. 000 1, 114. 000
LF 0. 000 0. 00
5. 00000 1, 114. 000 5,570. 00
0545 208- 00040 Check Dam 0. 000 0. 000
EACH 0. 000 0. 00
600. 00000 0. 000 0. 00



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0252 SWWP & ERCS. CTRL.
0550 208- 00045 Concrete Washout Structure 4. 000 4. 000
EACH 0. 000 0. 00
950. 00000 4. 000 3, 800. 00
0555 208- 00050 *StormDrain Inlet Protection 12. 000 12. 000
EACH 0. 000 0. 00
100. 00000 12. 000 1, 200. 00
0560 208- 00070 Vehi cl e Tracki ng Pad 4.000 4.000
EACH 0. 000 0. 00
1, 800. 00000 4. 000 7,200. 00
0565 208- 00103 *Renoval and Disposal of Sedinent (Labor) 458. 500 458. 500
HOUR 0. 000 0. 00
33. 50000 458. 500 15, 359. 75
0570 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 286. 500 286. 500
HOUR 0. 000 0. 00
40. 50000 286. 500 11, 603. 25
0575 208- 00206 *Erosion Control Supervisor 230. 000 230. 000
DAY 0. 000 0. 00
78.50000 230. 000 18, 055. 00
0580 209-00200 *Ti me- Rel eased Wat er Product 960. 000 960. 000
EACH 0. 000 0. 00
4. 60000 960. 000 4,416. 00
0585 212-00006 *Seedi ng (Native) 2.100 2.100
ACRE 0. 000 0. 00
290. 00000 2.100 609. 00
0590 212-00006 *Seedi ng (Native) (Special) 0. 300 0. 300
ACRE 0. 000 0. 00
700. 00000 0. 300 210. 00
0595 212-00032 *Soi | Condi tioning 2.400 2.400
ACRE 0. 000 0. 00
2,100. 00000 2.400 5, 040. 00
0600 213-00003 *Mil ching (Weed Free) 2.400 2.400
ACRE 0. 000 0. 00
250. 00000 2.400 600. 00



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PCN: 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0252 SWWP & ERCS. CTRL.
0605 213-00061 *Mul ch Tackifier 90. 000 90. 000
LB 0. 000 0. 00
10. 00000 90. 000 900. 00
0610 213-00100 *Soi | Bi nder 3. 400 3. 400
ACRE 0. 000 0. 00
1, 250. 00000 3. 400 4, 250. 00
0615 214-00000 *Landscape Mai nt enance 1. 000 0. 800
LS 0. 200 700. 00
3, 500. 00000 1. 000 3, 500. 00
0620 214- 00205 *Deci duous Tree (5 Gallon Container) 39. 000 39. 000
EACH 0. 000 0. 00
68. 00000 39. 000 2,652. 00
0625 214-00262 *Deci duous Tree (6 Foot) (Furnish Only) 100. 000 100. 000
EACH 0. 000 0. 00
225. 00000 100. 000 22,500. 00
0630 214- 00507 *Evergreen Tree (6 Foot) (Ball and Burlap) (Furnish 61. 000 61. 000
ol
2 EACH 0. 000 0. 00
225. 00000 61. 000 13, 725.00
0635 216- 00022 *Soi | Retention Blanket (dass 2) 637. 500 637. 500
SY 0. 000 0. 00
4. 75000 637. 500 3,028. 13
0640 217- 00020 Her bi ci de Treat nent 0. 000 0. 000
HOUR 0. 000 0. 00
98. 00000 0. 000 0. 00
1040 900- 00030 Erosi on Control Liquidated Damages -2.000 -2.000
DAY 0. 000 0. 00
875. 00000 -2.000 -1, 750. 00
CAT 0252 CURRENT AMI  $ 149, 694.58 $ 700. 00 $ 149, 694. 58
CAT NO0253 TRAFFIC
0645 202- 00250 *Renoval of Pavenent Marking 2,562. 000 2, 562. 000
SF 0. 000 0. 00
2. 05000 2,562. 000 5,252.10



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 18081- BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0253 TRAFFIC
0650 202-00821 *Renoval of Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
330. 00000 4. 000 1, 320. 00
0655 202- 00827 *Renoval of Pull Box 8. 000 8. 000
EACH 0. 000 0. 00
170. 00000 8. 000 1, 360. 00
0660 210-00815 *Reset Sign Panel 4. 000 4.000
EACH 0. 000 0. 00
625. 00000 4. 000 2,500. 00
0665 210-01000 *Reset Fence 92. 000 92. 000
LF 0. 000 0. 00
35. 00000 92. 000 3,220. 00
0670 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0675 613-07000 *Pul | Box (Special) 8. 000 8. 000
EACH 0. 000 0. 00
925. 00000 8. 000 7,400. 00
0680 614-00011 *Sign Panel (Qass I) 16. 000 16. 000
SF 0. 000 0. 00
15. 00000 16. 000 240. 00
0685 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 3. 000 3. 000
Sl i pbase
EACH 0. 000 0. 00
635. 00000 3. 000 1, 905. 00
0690 614-72895 *Vehi cl e Detection System (Single Canera) 2.000 2.000
EACH 0. 000 0. 00
7, 390. 00000 2.000 14, 780. 00
0695 614-86105 *Tel emetry (Field) 1. 000 1. 000
EACH 0. 000 0. 00
3,120. 00000 1. 000 3,120. 00
0700 627-00005 *Epoxy Pavenent MarKki ng 26. 000 26. 000
GAL 0. 000 0. 00
310. 00000 26. 000 8, 060. 00



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 16
PON: 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNI T PRI CE
CAT NO0253 TRAFFIC
0705 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 65. 000 65. 000
GAL 0. 000 0. 00
30. 00000 65. 000 1, 950. 00
0710 627-02010 *Preformed Plastic Pavement Marking (Type I1) (Inlaid) 513. 000 513. 000
SF 0. 000 0. 00
12. 70000 513. 000 6, 515. 10
0715 627-30332 *Preformed Plastic Pavement Marking (Xwal k- Stop Line) 874. 000 874.000
SF 0. 000 0. 00
11. 50000 874. 000 10, 051. 00
0720 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 9. 000
EACH 0. 000 0. 00
260. 00000 9. 000 2,340. 00
0725 630-80341 *Construction Traffic Sign (Panel Size A) 77.000 75. 000
EACH 0. 000 0. 00
69. 00000 75. 000 5,175.00
0730 630-80342 *Construction Traffic Sign (Panel Size B) 40. 000 40. 000
EACH 0. 000 0. 00
86. 00000 40. 000 3, 440. 00
0735 630-80343 *Construction Traffic Sign (Panel Size C 9. 000 9. 000
EACH 0. 000 0. 00
110. 00000 9. 000 990. 00
0740 630-80344 *Construction Traffic Sign (Special) 208. 500 208. 500
SF 0. 000 0. 00
23. 00000 208. 500 4,795. 50
0745 630- 80355 *Portabl e Message Sign Panel 3. 000 3. 000
EACH 0. 000 0. 00
9, 240. 00000 3. 000 27,720. 00
0750 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
yee) EACH 0. 000 0. 00
1, 150. 00000 3. 000 3, 450. 00
0755 630- 80360 *Dr um Channel i zi ng Devi ce 33. 000 33. 000
EACH 0. 000 0. 00
75. 00000 33. 000 2,475.00



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PCN: 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQIECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NO0253 TRAFFIC
0760 630- 80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
23. 00000 50. 000 1, 150. 00
0765 630- 85040 *] npact Attenuator (Truck Munted Attenuator) 1. 000 1. 000
(Tenporary)
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
CAT 0253 CURRENT AMI $ 139, 346.70 $ 0.00% 139, 208. 70
CAT NOO0254 CONSTR. PHASI NG
0770 202-00220 Renoval of Asphalt Mat 28. 000 28. 000
SY 0. 000 0. 00
8. 00000 28. 000 224.00
0775 202-00240 *Renoval of Asphalt Mat (Pl aning) 2,177.000 2,177.000
SY 0. 000 0. 00
3.10000 2,177.000 6, 748. 70
0780 304- 06007 Aggregate Base Course (Cl ass 6) 115. 000 115. 000
CY 0. 000 0. 00
46. 00000 115. 000 5,290. 00
0785 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
115. 00000 0. 000 0. 00
0790 403-33841  *Hot Mx Asphalt (Gading S) (100) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
54. 00000 0. 000 0. 00
0795 630-80370 Concrete Barrier (Tenporary) 1, 511. 000 1,511. 000
LF 0. 000 0. 00
24. 00000 1, 511. 000 36, 264. 00
0800 630-85010 I npact Attenuator (Tenporary) 5. 000 5. 000
EACH 0. 000 0. 00
3, 460. 00000 5. 000 17, 300. 00
CAT 0254 CURRENT AMI  $ 65,826.70 % 0.00% 65, 826. 70
CAT NOO350 STRUCTURES DENVER W DENI NG
0840 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
89, 000. 00000 1. 000 89, 000. 00
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PO 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO. 0026 13:44: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NOO0350 STRUCTURES DENVER W DENI NG

0845 206- 00000 *Structure Excavation 1, 250. 000 1, 250. 000
CY 0. 000 0. 00
13. 00000 1, 250. 000 16, 250. 00
0850 206- 00100 Structure Backfill (dass 1) 1, 006. 000 1, 006. 000
CY 0. 000 0. 00
33. 00000 1, 006. 000 33,198. 00
0855 206- 00200 Structure Backfill (dass 2) 110. 000 110. 000
CY 0. 000 0. 00
9. 00000 110. 000 990. 00
0860 206- 00360 Mechani cal Rei nforcenent of Soil 967. 000 967. 000
CY 0. 000 0. 00
6. 15000 967. 000 5,947.05
0865 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
5, 840. 00000 1. 000 5, 840. 00
0870 206-01782 *Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
8, 450. 00000 1. 000 8, 450. 00
0875 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
5, 840. 00000 1. 000 5, 840. 00
0880 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0. 00
8, 450. 00000 1. 000 8, 450. 00
0885 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 275. 000 275. 000
TON 0. 000 0. 00
100. 00000 275. 000 27,500. 00
0890 503-00030 *Drilled Caisson (30 Inch) 888. 000 888. 000
LF 0. 000 0. 00
97. 00000 888. 000 86, 136. 00
0895 503-00048 *Drilled Caisson (48 Inch) 423. 000 423. 000
LF 0. 000 0. 00

260. 00000 423. 000 109, 980. 00
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PO 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO. 0026 13:44: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NOO0350 STRUCTURES DENVER W DENI NG

0900 509-00001 Structural Steel (Galvanized) 4, 182. 000 4,182. 000
LB 0. 000 0. 00
2.50000 4, 182. 000 10, 455. 00
0905 515-00120 *Wat er proof i ng (Menbr ane) 1, 691. 000 1, 691. 000
Sy 0. 000 0. 00
13. 00000 1, 691. 000 21, 983. 00
0910 518-01004 Bri dge Expansion Device (0-4 Inch) 230. 000 230. 000
LF 0. 000 0. 00
165. 00000 230. 000 37, 950. 00
0915 601- 03040 *Concrete O ass D (Bridge) 879. 000 879. 000
(e 0. 000 0. 00
330. 00000 879. 000 290, 070. 00
0920 602-00020 *Rei nforcing Steel (Epoxy Coated) 184, 808. 000 184, 808. 000
LB 0. 000 0. 00
0. 75000 184, 808. 000 138, 606. 00
0925 606- 10700 *Bridge Rail Type 7 203. 000 203. 000
LF 0. 000 0. 00
81. 00000 203. 000 16, 443. 00
0930 606- 10705 *Bridge Rail Type 7 (Special) 207. 000 207. 000
LF 0. 000 0. 00
120. 00000 207. 000 24, 840. 00
0935 607-53161 *Fence Chain Link (Special) (60 Inch) 346. 000 346. 000
LF 0. 000 0. 00
25. 00000 346. 000 8, 650. 00
0940 613-00075 *3/4 Inch Electrical Conduit 80. 000 80. 000
LF 0. 000 0. 00
15. 00000 80. 000 1, 200. 00
0945 613-00200 2 Inch Electrical Conduit 766. 000 766. 000
LF 0. 000 0. 00
5. 00000 766. 000 3, 830. 00
0950 613-00300 3 Inch Electrical Conduit 872. 000 872. 000
LF 0. 000 0. 00

5. 30000 872. 000 4,621. 60



CONTI D C18081 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO 0026 13:44:16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO350 STRUCTURES DENVER W DENI NG
0955 613-07016 *Pul | Box (16"x16"x6") 8. 000 8. 000
EACH 0. 000 0. 00
740. 00000 8. 000 5,920. 00
0960 613-70150 *Lum naire H gh Pressure Sodium (150 Watt) 2.000 2.000
EACH 0. 000 0. 00
404. 00000 2.000 808. 00
0965 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 12, 585. 000 12, 585. 000
SF 0. 000 0. 00
40. 00000 12, 585. 000 503, 400. 00
CAT 0350 CURRENT AMI  $ 1,466, 357.65$% 0.00$ 1,466, 357.65
CAT NOO351 RETAI NI NG WALL
0970 206- 00000 Structure Excavation 529. 000 529. 000
CY 0. 000 0. 00
13. 00000 529. 000 6, 877.00
0975 206- 00200 Structure Backfill (dass 2) 387. 000 387. 000
CY 0. 000 0. 00
9. 00000 387. 000 3,483. 00
0980 601- 03050 Concrete Cass D (Wall) 98. 000 98. 000
CY 0. 000 0. 00
450. 00000 98. 000 44,100. 00
0985 602- 00000 Rei nforcing Steel 8, 425. 000 8, 425. 000
LB 0. 000 0. 00
0. 80000 8, 425. 000 6, 740. 00
2000 900- 00004 Added Item (Cubic Yard)/ Price Reduction for 601 O ass -504. 000 -504. 000
D concrete
CY 0. 000 0. 00
1. 00000 -504. 000 -504. 00
CAT 0351 CURRENT AMI  $ 60, 696. 00 $ 0.00% 60, 696. 00
CAT NOO0352 STRUCTURES - CI TY OF DENVER
0805 503-00030 *Drilled Caisson (30 Inch) 99. 000 99. 000
LF 0. 000 0. 00
97. 00000 99. 000 9, 603. 00
0810 509- 00001 Structural Steel (Galvanized) 226. 000 226. 000
LB 0. 000 0. 00
2.50000 226. 000 565. 00
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PO 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO. 0026 13:44: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NO0352 STRUCTURES - CITY OF DENVER

0815 518-01004 Bri dge Expansi on Device (0-4 Inch) 14. 000 14.000
LF 0. 000 0. 00
165. 00000 14. 000 2,310. 00
0820 601- 03040 *Concrete O ass D (Bridge) 75. 000 75. 000
CY 0. 000 0. 00
330. 00000 75. 000 24, 750. 00
0825 602-00020 Rei nforcing Steel (Epoxy Coated) 16, 351. 000 16, 351. 000
LB 0. 000 0. 00
0. 75000 16, 351. 000 12, 263. 25
0830 618-01992 *Prestressed Concrete Box (Depth Less Than 32 Inches) 803. 000 803. 000
SF 0. 000 0. 00
40. 00000 803. 000 32, 120. 00
0835 700- 70010 F/ A M nor Contract Revisions 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0352 CURRENT AMI $ 91,611.25 % 0.00% 81, 611. 25

CAT NO0450 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0990 620- 00002 Field Ofice (dass 2) 1. 000 1. 000
EACH 0. 000 0. 00
18, 000. 00000 1. 000 18, 000. 00
0995 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
11, 000. 00000 1. 000 11, 000. 00
1000 620- 00020 Sanitary Facility 2. 000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
CAT 0450 CURRENT AMI  $ 32,000.00 $ 0.00$ 32, 000. 00
CAT NOO500 UTILITIES BY CONTRACTOR
1005 202- 00001 *Removal of Structure 1. 000 1. 000
EACH 0. 000 0. 00
1, 100. 00000 1. 000 1, 100. 00
1010 202- 00035 Renoval of Pipe 100. 000 100. 000
LF 0. 000 0. 00

9. 50000 100. 000 950. 00
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PO 18081-BI D ESTI MATE RUN 09/ 19/ 2013
PRQJECT: FBRO30A- 029 ESTI MATE NO. 0026 13:44: 16
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI N UNI TS Qry TO DATE PERI OD AMOUNT
UNIT PRICE

CAT NOO500 UTILITIES BY CONTRACTOR

1015 619-06240 *24 Inch Ductile Iron Pipe 104. 800 104. 800
LF 0. 000 0. 00
490. 00000 104. 800 51, 352. 00
1020 619- 73050 *6 Inch Blow OFf Valve and Vaul t 1. 000 1. 000
EACH 0. 000 0. 00
14, 000. 00000 1. 000 14, 000. 00
1025 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1035 604- 39000 MH Spec M NOR CONTRACT REVI SI ON, MANHOLE SPECI AL 1. 000 1. 000
EACH 0. 000 0. 00
10, 656. 00000 1. 000 10, 656. 00
2015 206- 00065 Str Bkfl (FlowFill) Structure Backfill (FlowFill) 100. 000 100. 000
cY 0. 000 0. 00
70. 24000 100. 000 7,024. 00
CAT 0500 CURRENT AMI $ 85,082.00 $ 0.00% 85, 082. 00

PRQJIECT TOTAL CURRENT AMI $ 3,342,386.00$ 700.00$ 3,332,248.00



